

### Scrum Meeting #1 – 2023/07/19

|                   | Progress  | Obstacles             | Future Plans   |
|-------------------|---|-----------------------|--|
| Elizabeth Ilina   | Made a rough sketch of how the app will look like: the screens, how they will interact, what each will contain, etc, and presented it in the meeting. | None                  | Assign myself a user story and begin thinking of how to implement it to discuss with the group during the next meeting. Organise the in-person meeting and ensure the group has a place to meet. |
| Andrey Zinovyev   | Set up tasks in Jira, helped others get Git on Android Studio, gave ideas on the rough layout   | N/A                   | Host SCRUM meetings, get GitHub fully set up (branches, pull requests). Work on integrating Figma to Android Studio  |
| Chris Yan         | Backend design (notion page with classes, interfaces, fields, methods, etc.)  | n/a                   | Finish up the design and start the development (coding)  |
| Katherine Pravdin | Worked on the design layout in Figma, rough design of the app with Elizabeth, setting up android studio, and choosing user story                      | Learning to use Figma | Finish design, implement the layouts in Android Studio, and begin my user story.   |
| Rishabh Chowdhary | Firebase creation   |                       | Started the firebase project and imported the files to connect the Firebase realtime db to Android Studio  |

|                      |  |     |  |
|----------------------|--|-----|--|
| Harmandeep Kaur Gill | Reviewed the project description, Chose a user story to work on, and subsequently created a mind map of the project. | n/a | Create a UI design prototype using Figma, Familiarise myself with Firebase and GitHub, and Start working on the user stories I have been assigned. |
|----------------------|--|-----|--|

### **Scrum Meeting #2 – 2023/07/24**

|                   | Progress   | Obstacles   | Future Plans  |
|-------------------|--|---|---|
| Elizabeth Ilina   | Backend Design, implementation of some classes, implementing Firebase in Android Studio, created layout for Firebase database and shared it. | Being able to push, commit, and run Android Studio (obstacles were fixed during meeting). | Implement my user story.  |
| Andrey Zinovyev   | Fully set up GitHub, added a few tasks to Jira, fixed issues with being able to push, pull and commit to GitHub.                             | Working on integrating Figma to Android Studio  | Create the 'WelcomeScreen' so that BP-2 and BP-6 can integrate their work.                      |
| Chris Yan         | Backend Development (coding my user story based off of my design from previous meeting)<br><br>Implementing firebase in android studio.      | Deciding how to implement product list with firebase                                      | Finishing up assigned user story for sprint (ie. functionality). Also finish the design for it. |
| Katherine Pravdin | Finalised backend Design and presented UI design   | Making the transition from  | Finish the design integration into Android Studio and   |

|                      |  |                                      |  |
|----------------------|--|--------------------------------------|--|
|                      |  | Figma to Android studio              | lay out all the pages to make it easier for everyone to do their user story.           |
| Rishabh Chowdhary    | Getting started with Firebase and registering the StoreOwner | Android Emulator giving errors/ slow | Finishing up login page and register   |
| Harmandeep Kaur Gill | Finalised backend design and presented UI design             |                                      | Implement my user story in android studio and finish the classes and objects framework |

### **Scrum Meeting #3 - 2023/07/26**

|                 | Progress                                    | Obstacles                                       | Future Plans   |
|-----------------|---|---|--|
| Elizabeth Ilina | Shopper Login and Signup screens completed. | Small errors which were resolved.               | Make my screens work with the welcome screen, make buttons work, sync changes (new shoppers) with the database, finish my user story.                            |
| Andrey Zinovyev | WelcomeScreen completed                     | Errors with renaming variables/files (resolved) | Integrate BP-2 and BP-6 with the welcome screen, continue to work on integrating Figma.  |
| Chris Yan       | n/a (had a stats tt)                        | n/a   | Finishing up coding the ProductList class so that other user stories will be able to access the list of products that owners present as their products in store. |

|                      |  |   |   |
|----------------------|--|---|---|
| Katherine Pravdin    | Fixed errors and constraints issues with Login and Signup screens while I wait for the components from others I require for my user story. | Fixing small bugs                                   | Work on fixing issues with pages as they get updated and hopefully finally having what I need for the backend of my user story. And committing the changed I have made. |
| Rishabh Chowdhary    | Created Register activity and working on backend registration  | Android Studio crashing due to heap size – resolved | Finish Register and work on Login   |
| Harmandeep Kaur Gill | Couldn't attend the meeting  |   | Implement my user story in android studio and finish the classes and objects framework (same as last meeting)   |

#### **Scrum Meeting #4 - 2023/07/27**

|                 | Progress  | Obstacles                                  | Future Plans   |
|-----------------|---|--|--|
| Elizabeth Ilina | Finished the shopper login and signup pages, successfully able to create a new user, log in with an existing user, see changes in Firebase, able to display error messages (for example, if an account already exists, password too short, etc), created a set-up for the | Making welcome screen work with my screens | Commit my changes to allow Rishabh to implement a similar thing for the owner page, make the welcome page work with my screens |

|                   |   |   |   |
|-------------------|---|---|---|
|                   | Owner login/sign up pages.  |   |   |
| Andrey Zinovyev   | Finalized WelcomeScreen by fixing bugs and errors. Merged multiple branches onto main and resolved merge conflicts  | Integrating shopper login to work with the buttons on WelcomeScreen | Continue to work with integrating BP-2 and BP-6   |
| Chris Yan         | Finished the ProductList class that stores the shop owners products locally in a list and on Firebase. Has the functionalities of add, remove, and search. Created RecyclerView for product list display with connection to Firebase db. Use of classes ProductAdapter and ProductListActivity created today. Also new xml files for display styles were created. | Doing some manual testing with firebase and how my code responds.   | Continue to figure out how to test it manually at first, and also make the design better. Also to shore up any other problems that arise.         |
| Katherine Pravdin | Waiting for the user stories I need done to do mine, working on the layout and making all the xml files in the meantime (only 2 pages left)   | Issues with pushing to git (resolved)                               | Do the last two layouts. Commit all the new layouts. Implement buttons and page changes (cant do backend of my user sotry yet due to dependency). |
| Rishabh Chowdhary | Created the backend for registering the shopper as well as the corresponding  | Android Studio emulator issues                                      | Working on the login backend and integrating to the welcome screen activity   |

|                      |  |  |                      |
|----------------------|--|--|----------------------|
|                      | login and register activity                              |  |                      |
| Harmandeep Kaur Gill | Working on implementing my user story with product class |  | Finish my user story |

### **Scrum Meeting #5 - 2023/07/31**

|                 | Progress   | Obstacles  | Future Plans   |
|-----------------|--|--|--|
| Elizabeth Ilina | Successfully made the Welcome, Login, SignUp, and Logout screens, all buttons work as desired, authentication and user creation works as desired. Helped make the Store Owner screens work.          | Realtime database doesn't update, only authentication works (for login and signup)         | <ul style="list-style-type: none"> <li>- Figure out how to update the realtime database beyond just authentication.</li> <li>- Make Owner Login and Signup screens work with mine after the developer finishes that part.</li> </ul> |
| Andrey Zinovyev | Helped fix GitHub so that people can push and pull without issues. Updated origin main with the latest working code. Helped change Login, Signup, and Logout screens from an activity to a fragment. | Everyone's git was not working. Merge conflicts, outdated, and missing branches.           | Create the shoppers' order view.   |
| Chris Yan       | Helped fix Github, changed Activity file to Fragment. Continued to improve the xml file for StoreOwner's product list view.  | Some minor problems with merging, but is fixed. Connecting properly with firebase my code. | Connect my code properly with firebase (access the data in it to fill out the product views for each storeowner). Finish creating a proper page for the  |

|                      |  |   |   |
|----------------------|--|---|---|
|                      |  |   | product list view (design part) and make it so that it connects to the store owner login. |
| Katherine Pravdin    |  |   |   |
| Rishabh Chowdhary    | Working on the Owner Signup backend and pushing the Shopper to the real time database. Working on code to check if there is duplicate store name's | Android studio navigation not letting me access my activity | Test my Firebase push and finish up the testing of the Shopper Sign Up and                |
| Harmandeep Kaur Gill |  |   |   |